## WORKLOAD

Day	Period	Time (Hours)	Comment
15 June	15 June - 19 June	6	Work on the TSP algorithm
22 June	18:30 - 20:30	2	Test robot
	22:00 - 1:00	3	Fix issues (motors, obstacle avoidance, navigation)
23 June	09:00 - 10:30	1.5	Work on navigation issues
	12:30 - 15:00	3.5	Work on navigation issues
24 June	19:00 - 22:00	3	Test tsp
25 June	13:00 - 15:30	2.5	Work on Manual Controller for the robot
	17:30 - 19:00	1.5	Work on Manual Controller for the robot
	20:00 - 23:00	3	Test Manual controller
26 June	11:30 - 13:30	2	Video recording